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Study Contacts 
� TPB Project Engineer: Dominique Boyd; (919) 707-0932; dlboyd1@ncdot.gov 
� RPO Contact: Janet Robertson; (910) 272-5049; janet.robertson@lumberrivercog.org 
� Division 8 Contact: Darius Sturdivant; (910) 944-2344; ddsturdivant@ncdot.gov  
� Local Contact: James Armstrong; (910) 417-4904; james.armstrong@richmondnc.org 

 

Study Schedule  
Start of Study Letter ............................................................  Complete (June 2013)  
First CTP Meeting ...............................................................  Complete (June 2013)  
Develop CTP Vision............................................................  Complete (September 2013)  
Collect/Forecast SE Data .....................................................  Complete (September 2014)  
Develop Analysis Tool ........................................................  Complete (December 2014) 
Deficiency Analysis ............................................................  Complete (January 2015) 
Develop Draft CTP ..............................................................  Complete (July 2015)  
Draft CTP to Locals ............................................................  Complete (November 2015)  
Local Adoption(s) ...............................................................  Complete (April 2016)  
NCDOT Adoption ...............................................................  Complete (May 2016)  
CTP Maps Distributed .........................................................  Complete (June 2016)  
Documentation ....................................................................  August 2016 
Study Close-out ...................................................................  August 2016 

 

Activities This Quarter 
� Seek NCDOT Board of Transportation Adoption of CTP Maps 

� Changed schedule to reflect accurate deadlines. The change was due to unforeseen 
circumstances and obstacles related to the study. 

 

Upcoming Activities 
� Complete Draft CTP Report 

 


